



CHANGE ORDER

PROJECT: Digital Display Scoreboard at DC Stadium

CONTRACTOR: Digital Scoreboards, LLC

DATE: July 27, 2022

CHANGE ORDER #: 01 to SOW 1

This contract shall be changed as follows:

CHANGES:

- 1. Everything necessary to furnish and install new steel monopole system, including but not limited to permitting, removal and disposal of existing system including any spoils associated with the old and/or new system. Any affected areas shall be restored to a like or original manner. \$69,440.00
- 2. \$0.00

TOTAL CHANGE ORDER: \$69,440.00

By signing below the contractor acknowledges acceptance of this change order as full compensation to the contractor for all costs related in any way to this work and its effect on other work already contracted for.

CONTRACT STATUS:

Original Contract Sum	\$312,133.00
Previous Change Orders	\$0.00
Current Contract	\$312,133.00
This Change Order	\$69,440.00
NEW CONTRACT TOTAL	\$381,573.00

The Contract time will be extended by 14 calendar days. Therefore, the date of Final Completion as of the date of this Change Order is August 24, 2022

NOT VALID until signed by the Contractor, Architect, and Owner, and approved by the School District's Board of Education (if applicable).

Digital Scoreboards, LLC

Douglas County School District

Supplier

District

Chris Kirn

Eric McCain

By

By

07-27-2022

Jul 28 2022

Date

Date



DIGITAL SCOREBOARDS

Digital Scoreboards, LLC
333 S. Tamiami Trail #283
Venice, FL 34285
888-738-4230 ext. 2
chris@digitalscoreboards.net

INITIATION DATE: 07/26/2022
CHANGE ORDER #: 001

CUSTOMER INFORMATION:

Douglas County
620 Wilcox Street
Castle Rock, CO 80104

PROJECT NAME: Douglas County Stadium**CHANGE ORDER APPROVED BY:**

Eric McCain

APPROVAL DATE:

07-26-2022

CHANGE ORDER DETAILS:

- Engineering, Fabrication and Shipping of New Steel Monopole
- Local Permitting
- Removal and Disposal of Existing Scoreboard System
- Removal and Disposal of Existing Steel Beam Structure at Grade
- Excavation, Construction and Installation of New Monopole Structure
- Installation of Digital Display and Truss

CONSTRUCTION SUBSURFACE CLAUSE:

The excavation and construction detailed above is calculated based upon easy site access, no obstructions, and average bearing soil. No allowance has been made for rock or abnormal soil or site conditions. If a problem is encountered, a customer representative will be contacted before work proceeds and corrective measures will be taken on a time and material basis.

CHANGE ORDER PRICE:

- \$94,440.00 Total price
- -\$25,000.00 original installation contract price
- **\$69,440.00 Total Change Order**

Customer Signature: Eric McCain Date: Jul 28 2022

Digital Scoreboards Signature: _____ Date: _____